COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2018

ESTI MATE SUMVARY 14: 48: 09
CONTI D C21327 ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 391.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  40.27 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 10/ 27/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 125, 456, 531. 89 PARTI Cl PATI NG $ 11,462,134.14 $ 3,524, 861. 93
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,462, 400. 00 92, 160. 00
PERCENT COMPLETE: 90. 81% TOTAL EARNI NGS 13,924,534, 14 3,617,021.93
FUNDS AVAI LABLE: $ 11,531,997.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 924, 534. 14 3,617,021.93
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 12, 304, 282. 78 3,617, 021. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 12, 304, 282. 78 3,617,021.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,617, 021. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0013

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 164. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.923
0. 000
0.923

0. 000
1,587.000
1, 587.000

174. 000
115. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUN11/19/2018

26, 979

8, 050

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

14:48: 09

AMOUNT

100, 000

4, 000

166, 355

92, 300

26, 979

20, 230

221,584

246, 464

829, 875

00

00

00

.00

.00

00

00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
30. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 156. 000
365. 000
18, 521. 000

0. 000
0. 000
0. 000

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

1,422.000
0. 000
1,422.000

30. 000
0. 000
30. 000
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ESTI MATE RUN 11/ 19/ 2018

1, 149

.00

.00

.00

.00

.00

75

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

4,704

7,820

2,547

52, 877

4,000

58, 341.

14,535

3, 052, 652

106, 650

3, 000

00

00

00

00

00

15

.00

00

00

00

00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 203-01500 Bl adi ng

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01582  *Truck (Dunp)

0130 203-01590 Front End Loader (Rubber Tire)

0135 203-01594 Conbi nati on Loader

0140 203-01597 *Pot hol i ng

0145 203-02324 Bl ast Vi bration Mnitoring

0150 203-02330 Labor er

0155 206- 00065 Structure Backfill (FlowFill)

0160 206-00100 Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
190. 00000
540. 500
HOUR
210. 00000
110. 000
HOUR
165. 00000
284. 500
HOUR
135. 00000
201. 000
HOUR
160. 00000
20. 000
HOUR
110. 00000
110. 500
HOUR
250. 00000
1. 000
LS
45, 000. 00000
421. 500
HOUR
65. 00000
60. 000
cy
280. 00000
12. 000
cy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
8. 000
48. 000

502. 500
38. 000
540. 500

72.000
13. 000
85. 000

261.500
23.000
284.500

171. 000
30. 000
201. 000

0. 000
0. 000
0. 000

110. 500
0. 000
110. 500

1. 000
0. 000
1.000

288. 500
133. 000
421.500

60. 000
0. 000
60. 000

0. 000
12. 000
12.000
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ESTI MATE RUN 11/ 19/ 2018

1,520

7,980

2,145

3,105

4,800

8, 645

3, 000

00

00

00

00

00

.00

.00

.00

00

.00

00

14:48: 09

AMOUNT

9,120

113,505

14,025

38, 407

32,160

27,625

45, 000

27,397

16, 800

3, 000

00

00

00

50

00

.00

00

00

50

00

00



CONTI D

PREV QTY/

CAT NO0200

0165 208-00521

0170

210- 00010

0171

210- 00010

0172

900- 00007

0175

210- 00037

0180

210- 00065

0185

210- 01000

0186

210- 01130

0190

211-00100

0195

211- 03005

0196 211-03005

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

Tenporary Stream Crossing

*Reset

Mai | box Structure

Res Mail box Str -

No Tenp Location

Added Item (Each)/

-Security Mailbox (Tenp)

Reset

Irrigation Punmp

Reset Mnunent (Type 3A)

Reset

Fence

Res Gdrai l

Ty 3

*Drilling Hol e

Dewat eri ng

Dewat ering - CMO 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

3. 000
EACH
230, 000. 00000

0. 000
EACH
3, 800. 00000
4.000
EACH
389. 00000
15. 000
EACH
4, 093. 00000
3. 000
EACH
1, 300. 00000
0. 000
EACH
2, 625. 00000
80. 000
LF
153. 00000
200. 000
LF
9. 00000
582. 000
LF
525. 00000
1. 000
LS

5, 000, 000. 00000

1.000
LS
239, 455. 74000

QrY TH'S PERI OD
QTY TO DATE

80.
. 000
80.

78.

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

598, 000

36, 837

2,600

12, 240

702

305, 550

5, 000, 000

239, 455

00

.00

.00

00

00

.00

00

00

00

00

74



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO. 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 304-06011 Aggregat e Base Course (Class 6) (Special)(lnstall 27, 000. 000
onl
y) oy
50. 00000
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,120. 620
TON
210. 00000
0210 403-33721 *Hot M x Asphalt (Gading S) (75) (PG 58-28) 23,619. 380
TON
92. 00000
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000
TON
98. 00000
0216 403- 34751 HVA (G SX) (75) (PG 64-28) 83, 559. 180
TON
98. 00000
0220 503-00212 *Soil M xing 17, 182. 000
cY
260. 00000
0225 503-00214 *Soi |l M xing (Overtopping) 7,482.000
cY
220. 00000
0230 507-00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 15. 000
TON
223. 00000
0235 515-00120 *\Wat er proof i ng (Menbrane) 2,822. 000
SY
52. 00000
0240 601-21010 Precast Concrete Unit 20. 000
cY
1, 775. 00000
0245 603-10180 *18 Inch Corrugated Steel Pipe 255. 000
LF

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21,752
165.

000
000

21,917. 000

1,902
. 580
620

040

2,120.

23,619
0. 000

380

23, 619. 380

0. 000
0. 000
0. 000

83, 353
206.

040
140

83, 559. 180

17,182
0. 000

000

17, 182. 000

7,482. 000
0. 000

7,482.000

0. 000
0. 000
0. 000

2,822.000
0. 000

2,822.000

20. 000
0. 000
20. 000

0. 000
60. 000
60. 000
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ESTI MATE RUN 11/ 19/ 2018

8, 250

45, 901.

20, 201.

14, 400

00

80

.00

.00

72

.00

.00

.00

.00

.00

00

14:48: 09

AMOUNT

1, 095, 850

445, 330

2,172,982

8,188, 799

4,467, 320

1, 646, 040

146, 744

35, 500

14, 400

00

20

96

.00

64

00

00

.00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21327-BI D ESTI MATE RUN11/19/ 2018
PRQIECT ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0250 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 26, 720. 000 26, 542. 000
LF 178. 000 5,251. 00
29. 50000 26, 720. 000 788, 240. 00
0255 606- 00305 *Quardrail Type 3 (Special) 1, 925. 000 63. 000
LF 0. 000 0. 00
82. 00000 63. 000 5,166. 00
0260 606-00710 *Cuardrail Type 7 (Style CA) 664. 000 461. 000
LF 0. 000 0.00
55. 00000 461. 000 25, 355. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 5. 000
EACH 0. 000 0. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0.00
1, 085. 00000 1. 000 1, 085. 00
0275 606-01370 *Transition Type 3G 79. 000 73.000
EACH 0. 000 0. 00
1, 874. 00000 73. 000 136, 802. 00
0280 606-01385 *Transi tion Type 3J 28. 000 17. 000
EACH 0. 000 0.00
1, 216. 00000 17. 000 20,672.00
0285 606-01390 *End Anchorage Type 3K 7.000 5. 000
EACH 0. 000 0. 00
1, 505. 00000 5. 000 7,525.00
0286 606- 01395 Transition Ty 3L 18. 000 14.000
EACH 4.000 5,544.00
1, 386. 00000 18. 000 24,948. 00
0290 606- 02003 *End Anchorage (Nonfl ared) 84. 000 83. 000
EACH 1. 000 3,357.00
3, 357. 00000 84. 000 281, 988. 00
0295 606-02005 *End Anchorage (Fl ared) 27.000 26. 000
EACH 0. 000 0.00
2,899. 00000 26. 000 75, 374.00



CONTI D

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

606- 10200

606-10300

606- 11902

609-21020

609- 60011

614-85130

615- 00030

615- 00050

622- 00000

622- 01000

622-01499

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Bridge Rail (Special)
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and Gutter Type 2 (Section II-B)

*Curb Type 6 (Section M

I npact Attenuat or

(Quadguard 11)

*Enbanknment Protector Type 3

*Enmbankment Prot ect or

Type 5

*Sewage Punping

*Leaching Field

*Septic Tank (1500 Gall on)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
189. 000
LF
378. 00000
320. 000
LF
206. 00000
12. 000
EACH
0. 00010
329. 000
LF
8. 00000
4,720. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
3. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
15. 000
EACH
370. 00000
142. 000
sy
440. 00000
1. 000
EACH

30, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

189. 000
0. 000
189. 000

26. 000
294. 000
320. 000

12. 000
0. 000
12.000

185. 000
144. 000
329. 000

0. 000
3, 530. 000
3, 530. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 11/ 19/ 2018

60, 564

9,792

158, 850

.00

00

.00

00

00

.00

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

71, 442

65, 920

22,372

158, 850

31, 900

5, 550

62, 480

30, 000

00

00

.00

00

00

00

.00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0355 625-00000

0356

625- 00001

0360

626- 00100

0365

626- 01102

0367

632- 00000

0370

700- 70010

0375

700- 70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395 700-70019

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*Construction Surveying

CMO 3

Const Surveying (Hour) -

*Mbbi | i zation (without Autopay)

Public Information Services (Tier 11)

Ni ght Work Lighting - CMO 3

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

1. 000
LS
3, 004, 442. 30000

515. 000
HOUR
126. 00000
1. 000
LS

12, 401, 328. 00000

1. 000
LS
2,500, 000. 00000

1. 000

40, 320. 00000

2,076, 858. 760

F A
1. 00000
0. 000

F A
1. 00000
534, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
238, 931. 760

F A
1. 00000
272, 275. 280

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

238, 931.
0
238, 931.

272,275
0
272, 275

. 913
. 029
. 942

. 000
. 000
. 000

. 968
.011
. 979

. 924
. 026
. 950

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

760
000
760

280
000
280

Page 9

ESTI MATE RUN 11/ 19/ 2018

87,128

136, 414

65, 000

83

.00

61

00

.00

.00

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

2,830, 184

64, 890

12, 140, 900

2,375,000

40, 320

238, 931.

272,275

65

00

11

00

00

.00

.00

.00

.00

76

28



CONTI D

CAT NO0200

0400

0405

0406

0407

0408

0410

0415

0419

0420

0421

0422

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700- 70372

700- 70081

700- 70589

700- 70081

700- 70034

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |tem (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I npact Attenuator (Tenporary)(Repair Existing)

F/ A Provide Wnter Water Quality Mnitoring FY 2019

F/ A Environnental

Heal th & Safety Managenent

F/ A Provide Wnter Water Quality Mnitoring

F/ A/ COL Water Rei mbursenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

2,560. 000

1. 00000

1, 400, 000. 000
F A

1. 00000
340, 000. 000

TON
29. 06000
428, 525. 000

F A
1. 00000
2,323.530

F A
1. 00000
25, 825. 670

F A
1. 00000
0. 000

F A
1. 00000
8, 851. 100

F A
1. 00000
6, 925. 590

F A
1. 00000
1. 000

F A

22,281. 70000

1. 000

25, 661. 33000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,560. 000
0. 000

2,560. 000

0. 000
0. 000
0. 000

239,726
85, 052
324,779

560
850
410

0. 000
0. 000
0. 000

2,323.530
0. 000

2,323.530

25, 825
0. 000
670

670

25, 825

o

. 000
. 000
000

o o

0. 000
8, 851.
8, 851.

100
100

6, 925. 590
0. 000

6, 925. 590

=

. 000

i

000
. 000

=

-

. 000
000
. 000

= o

Page 10

ESTI MATE RUN11/19/2018

2,471,635

8, 851.

.00

.00

82

.00

.00

.00

.00

10

.00

.00

.00

14:48: 09

AMOUNT

2,560

9, 438, 089

2,323

25, 825

8, 851.

6, 925

22, 281.

25, 661.

00

.00

65

.00

53

67

.00

10

59

70

33



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21327-BI D ESTI MATE RUN 11/ 19/ 2018
PRQIECT ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0423 700- 70034 F/' A CoL Water Rei mbursenment - Spring 2018 202, 722. 250 202, 722. 250
FA 0. 000 0. 00
1. 00000 202, 722. 250 202,722. 25
0424 700-70034 F/ A River Water Testing 7,672.850 7,672.850
FA 0. 000 0. 00
1. 00000 7,672.850 7,672.85
0425 700- 71000 CMEC Overrun Pool 607, 868. 950 201, 627. 980
FA 0. 000 0. 00
1. 00000 201, 627. 980 201, 627.98
0426 900-00010 Added Item (Hour)/ Snow Pl ow Pi ckup 96. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0427 900-00010 Added Item (Hour)/ Tandem Sand Spreader 52.000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
0428 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction - 340. 000 - 340. 000
DOL 0. 000 0. 00
1. 00000 - 340. 000 - 340. 00
0911 630-80384 Tubul ar Mar ker 265. 000 238.500
EACH 0. 000 0.00
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3, 857. 49
CAT 0200 CURRENT AMT $66, 146, 709. 87 $ 3, 168, 515. 63 $59, 503, 732. 82
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0430 202-00015 *Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0435 202-00019 *Rermoval of Inlet 35. 000 35. 000
EACH 0. 000 0. 00
460. 00000 35. 000 16, 100. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0440 202-00035 *Renoval of Pipe 4,071. 000 4,071. 000
LF 0. 000 0.00
30. 00000 4,071. 000 122, 130. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 538. 000 518. 000
cY 20. 000 2,044. 00
102. 20000 538. 000 54,983. 60
0450 207-00405 *Topsoil (Special) 36, 000. 000 16, 787. 000
cY 160. 000 7,680. 00
48. 00000 16, 947. 000 813, 456. 00
0455 208-00002 Erosi on Log Type 1 (12 Inch) 19, 260. 000 17, 980. 000
LF 1, 280. 000 16, 640. 00
13. 00000 19, 260. 000 250, 380. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 12, 000. 000 7,870. 000
LF 1, 080. 000 7, 560. 00
7.00000 8, 950. 000 62, 650. 00
0470 208-00035  Aggregate Bag 1, 957. 000 1, 957. 000
LF 0. 000 0. 00
12. 00000 1, 957. 000 23, 484. 00
0475 208-00036 Aggregat e Bag (Special) 12, 000. 000 11, 274. 000
LF 72.000 1, 080. 00
15. 00000 11, 346. 000 170, 190. 00
0480 208-00041 Rock Check Dam 50. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00

80, 000. 00000 2.000 160, 000. 00



CONTI D

CAT NO0201

0490

0495

0500

0505

0510

0515

0518

0520

0525

0530

0535

208- 00070

208- 00071

208- 00103

208- 00105

208- 00106

208- 00107

210- 04020

212- 00006

212-00012

212-00032

213- 00007

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Modi fy Inlet

*Seedi ng (Native)

*Seedi ng (Furni shed)

*Soi | Conditioning

*Mil ching (Wod Strand)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
EACH
4,200. 00000
1, 100. 000
cy
80. 00000
300. 000
HOUR
50. 00000
300. 000
HOUR
110. 00000
800. 000
HOUR
175. 00000
50. 000
HOUR
190. 00000
9. 000
EACH
2, 447. 00000
27.600
ACRE
384. 00000
21. 200
ACRE
63. 00000
48. 800
ACRE
5, 410. 00000
0. 600
ACRE

10, 185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
0. 000
19. 000

989. 000
0. 000
989. 000

210. 500
13. 000
223. 500

34.500
0. 000
34. 500

628. 000
13. 000
641. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

18. 300
3. 600
21.900

6. 900
1.100
8. 000

20. 200
4.700
24.900

0. 600
0. 000
0. 600

Page 13

ESTI MATE RUN11/19/2018

650.

2,275

1, 382.

69.

25, 427

.00

.00

00

.00

00

.00

.00

40

30

00

.00

14:48: 09

AMOUNT

79, 800

79, 120

11,175

3,795

112,175

7, 341.

8, 409

504.

134,709

6, 111.

00

00

00

00

00

.00

00

60

00

00

00



CONTI D

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

CAT NO0201

0536 213-00011

0540

213-00012

0545

217-00000

0546

217-00020

0550

218-00000

0555

240- 00010

0560

240- 00020

0565

250- 00110

0570

506- 00227

0575

506- 00236

0580 506-00319

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

Ml ching (Hydraulic)

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

Her bi ci de Treat nent

*Noxi ous Weed Managenent

of Nests

Renoval

Netting

Health and Safety Officer

Riprap (24 Inch) (Install Only)
Ri prap (36 Inch)
Riprap (18 Inch) (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

5.700
ACRE
1, 575. 00000

48. 000
ACRE
4, 950. 00000

0. 000
SY
125. 00000

53. 000
HOUR
125. 00000

1. 000

75, 000. 00000

0. 000
HOUR
150. 00000
0. 000
sy
20. 00000
0. 000
HOUR
80. 00000
638. 000
cYy
90. 00000
753. 000
Ccy
180. 00000
960. 000
cYy

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5.700
0. 000
5.700

23. 200
4.700
27.900

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

0.917
0. 000
0.917

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

960. 000
0. 000
960. 000

Page 14
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23, 265

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

8,977

138, 105

6, 625

68, 775

57, 420

135, 540

86, 400

50

00

.00

00

00

.00

.00

.00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0585 601-01000 *Concrete Cass B 120. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900- 00004 Added Item (Cubic Yard)/ Con CI B Integral color -40.700 -40.700
Deduct
cY 0. 000 0. 00
484. 18000 -40.700 -19,706. 13
0587 601-40400 Struct Conc Stain 571. 000 571. 000
5% 0. 000 0.00
25. 00000 571. 000 14, 275. 00
0590 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 8, 763. 000 8, 763. 000
LB 0. 000 0. 00
1.61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0.00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534.000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0. 00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00

660. 00000 78. 000 51, 480. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0.00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0.00
2,770. 00000 4.000 11, 080. 00
0645 603- 05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 I nch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
3, 290. 00000 5. 000 16, 450. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 254. 000 244.000
LF 10. 000 4, 450. 00
445. 00000 254. 000 113, 030. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0.00
385. 00000 62. 000 23, 870. 00
0675 603-70805  *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0.00

12, 000. 00000 5. 000 60, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0.00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3.000 51, 000. 00
0725 604-30015  *Manhol e Slab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
22,500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 4, 835. 000 4,375. 000
LF 460. 000 3, 910. 00

8. 50000 4, 835. 000 41, 097. 50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0731 700-70034 F/ A Form Liner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 8,424,038.51% 96,432.70% 7,056, 968. 11
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Rermoval of Delineator 2,725. 000 2, 486. 000
EACH 0. 000 0. 00
5. 25000 2,486. 000 13, 051. 50
0740 202-00222 *Renoval of Detour Pavement 5, 546. 000 5, 546. 000
Sy 0. 000 0. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renpval of Pavenent Marking 4,585. 000 4,180. 000
SF 405. 000 850. 50
2.10000 4,585. 000 9, 628. 50
0750 202-00810 *Rerpval of Ground Sign 393. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0755 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0765 612-00001 Del i neator (Type 1) 1, 900. 000 1,678. 000
EACH 0. 000 0. 00
42.00000 1,678. 000 70, 476. 00
0770 612-00002  Delineator (Type I1) 75. 000 8. 000
EACH 0. 000 0. 00
45. 00000 8. 000 360. 00
0775 612-00003 Del i neator (Type I11) 750. 000 337. 000
EACH 0. 000 0. 00

47. 00000 337.000 15, 839. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0780 614-00011 Sign Panel (Cass I) 1, 243. 000 344.000
SF 0. 000 0.00
22.00000 344. 000 7,568. 00
0785 614-00012 Sign Panel (Class Il) 2,979. 000 866. 000
SF 0. 000 0. 00
28. 00000 866. 000 24,248. 00
0790 614-00013 Sign Panel (Cass Il1) 271.000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 147. 000
Sl i pbase)
EACH 0. 000 0.00
578. 00000 147. 000 84, 966. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavemnent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4, 696. 000 174,785.12
0815 627-00008 *Modified Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0.00
105. 00000 0. 000 0. 00
0820 627-00011 *Pavement Mar ki ng Paint (Waterborne) 5, 743. 000 5, 739. 000
GAL 4.000 200. 00
50. 00000 5, 743. 000 287, 150. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 340. 000 0. 000
SF 0. 000 0. 00

14. 70000 0. 000 0. 00



CONTI D

CAT NO0202

0825

0830

0835

0840

0845

0850

0855

0860

0865

0870

0875

630- 00000

630- 00001

630- 00007

630- 00012

630- 00017

630- 80335

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

MOT/ SI GNI NG & STRI PI NG

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

Traffic Control Managenent

*Traffic Control Managenent (Special)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100, 000. 000
HOUR
27.00000
21, 375. 000
HOUR
48. 00000
88. 000
DAY
420. 00000
220. 000
DAY
1, 710. 00000
235. 000
DAY
3, 415. 00000
29. 000
EACH
263. 00000
508. 000
EACH
74. 00000
258. 000
EACH
84. 00000
1, 279. 000
SF
15. 00000
15. 000
EACH
6, 300. 00000
958. 000
EACH

37. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

78,762. 500
1, 994. 500
80, 757. 000

21, 356. 000
19. 000
21, 375. 000

37. 000
4.000
41. 000

170. 000
24.000
194. 000

235. 000
0. 000
235. 000

26.100
0. 000
26. 100

425. 700
0. 000
425.700

232. 200
0. 000
232.200

1,146. 600
0. 000
1,146. 600

11. 700
0. 000
11.700

862. 200
0. 000
862. 200

Page 20
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53, 851.

912.

1, 680.

41, 040

50

00

00

.00

.00

.00

.00

.00

.00

.00

14:48: 09

AMOUNT

2,180, 439

1, 026, 000

17, 220

331, 740

802, 525

6, 864

31, 501.

19, 504

17, 199

73,710

31, 901.

00

00

00

00

00

30

80

80

00

00

40



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0880 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00
4, 800. 00000 1. 800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 452. 000 14, 806. 800
LF 0. 000 0. 00
14. 00000 14, 806. 800 207, 295. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 626. 400
LF 0. 000 0. 00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 10, 832. 400
LF 723. 600 8, 683. 20
12. 00000 11, 556. 000 138, 672. 00
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010 *| npact Attenuator (Tenporary) 10. 000 3. 600
EACH 0. 000 0. 00
5, 350. 00000 3. 600 19, 260. 00
0920 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 29. 000 26.100
EACH 0. 000 0. 00
1, 470. 00000 26.100 38, 367. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 8. 100
EACH 6. 300 9, 261. 00
1, 470. 00000 14. 400 21, 168. 00
0930 630-85020  Mbbile Attenuator 2.000 1. 800
EACH 0. 000 0. 00

17, 300. 00000 1. 800 31, 140. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0935 632- 00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00
2,750, 000. 00000 1. 000 2, 750, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursement 25, 000. 000 12, 398. 930
FA 0. 000 0. 00
1. 00000 12, 398. 930 12, 398.93

CAT 0202 CURRENT AMI $10, 544, 102.87 $ 116, 478.20$ 9, 050, 641. 85
CAT NO0203 REVETMENT/ RI VER

0940 203-00010  *Uncl assified Excavation (Conplete In Place) 385, 087. 000 370, 338. 000
cY 0. 000 0. 00
46. 00000 370, 338. 000 17, 035, 548. 00
0945 203-00014  *Uncl assified Excavation (River Bottom Material 22,217.000 19, 402. 000
Sal vage and
cY 0. 000 0. 00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015  *Uncl assified Excavation (Channel G ading) 5, 675. 000 4, 982. 800
cY 0. 000 0. 00
100. 00000 4,982. 800 498, 280. 00
0955 207-00405  Topsoil (Special) 9, 022. 000 9, 022. 000
cY 0. 000 0. 00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12,711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3,495, 525. 00
0965 208- 00303 Tenporary Diversion (Special) 2, 010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (Riparian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00

2, 310. 00000 0. 600 1, 386. 00
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PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312.00
0985 213-00012 Spray-on Mil ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Mai ntenance (2018) 1. 000 0. 100
LS 0. 000 0. 00
125, 000. 00000 0. 100 12, 500. 00
0995 214-00002 *Landscape Maintenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0.00
1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004  *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 0. 400
Cedar Cove
LS 0. 300 52, 500. 00
175, 000. 00000 0.700 122, 500. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26.50000 0. 000 0. 00
1015 214-01013 *Live WIIlow Stakes 15, 000. 000 13, 211. 000
EACH 1,512. 000 12, 096. 00
8. 00000 14, 723. 000 117, 784. 00
1020 214-01014  *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1035 214-01032 Large Whody Materi al 313. 000 282.000
EACH 0. 000 0. 00
1, 665. 00000 282. 000 469, 530. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7,867. 000 4, 882. 000
EACH 2,983. 000 14, 915. 00
5. 00000 7, 865. 000 39, 325. 00
1045 214-01402  *Nursery Stock Deep Rooted Container (DRC # 40) 6, 083. 000 4, 704. 000
EACH 1, 379. 000 22,064. 00
16. 00000 6, 083. 000 97, 328. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 1, 730. 000
EACH 345. 000 5, 865. 00
17. 00000 2,075. 000 35, 275. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 150. 000
EACH 56. 000 1,624.00
29. 00000 206. 000 5,974.00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 231. 000 25, 404. 000
cY 120. 000 10, 800. 00
90. 00000 25,524. 000 2,297, 160. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Ri prap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Ri prap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00

43. 00000 481. 600 20, 708. 80
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PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0.00
45. 00000 376. 160 16, 927. 20
1095 506-00524 Ri prap (24 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1096 506-00025 Furn Riprap - Produced 22, 815. 000 22, 695. 000
CcY 120. 000 3,512. 40
29. 27000 22, 815. 000 667, 795. 05
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24.000 24.000
EACH 0. 000 0. 00
13, 160. 00000 24.000 315, 840. 00
1105 506- 00601 *| n- Channel Boul der Feature (Step) 67. 000 61. 000
EACH 0. 000 0.00
4, 000. 00000 61. 000 244, 000. 00
1110 506-00602 *| n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
1111 506-00604  *|n-Channel Boul der Feature (Boul der Cascade) 152. 000 152. 000
SY 0. 000 0.00
233. 00000 152. 000 35, 416. 00
1115 506-00603  *1n-Channel Boul der Feature (Habitat Boul der Field) 64. 000 43.000
EACH 0. 000 0. 00
9, 160. 00000 43. 000 393, 880. 00
1120 506-00612 Matrix Riprap (12 Inch) 2,443. 000 2,443. 000
cY 0. 000 0.00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400.00
1130 506-00700 *Void-Filled Riprap 360. 000 360. 000
cY 0. 000 0. 00

195. 00000 360. 000 70, 200. 00
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PCN: 21327-BID ESTI MATE RUN11/19/2018
PRQIECT ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UIITPRCE
CAT NO0203 REVETMENT/ RI VER
1131 900-00007 Added Item (Each)/ Landscape Boul ders 33. 000 33. 000
EACH 0. 000 0.00
102. 13000 33. 000 3, 370. 29

CAT 0203 CURRENT AMT $36, 007, 932. 64 $ 123, 376. 40 $34, 132, 770. 34
CAT NO0300 STRUCTURES/ GEOTECH
1135 202- 00002 *Renoval of Structure (Special) 1. 000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
1140 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
1145 202-00426 Renoval of Bridge Railing (Special) 16. 000 16. 000
LF 0. 000 0. 00
48. 00000 16. 000 768. 00
1150 202-00500 *Renopval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0. 00
775. 00000 22.000 17, 050. 00
1155 202- 00504 Renoval of Expansion Device 356. 000 356. 000
LF 0. 000 0. 00
150. 00000 356. 000 53, 400. 00
1160 202-04010 Cean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 286. 00000 0. 000 0. 00
1165 202-04050 Cl ean Expansion Joint 84. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0. 00
100. 00000 72.000 7,200. 00
1175 206- 00100 Structure Backfill (COass 1) 136. 000 136. 000
cY 0. 000 0. 00
250. 00000 136. 000 34, 000. 00
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PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1180 206- 00200 Structure Backfill (C ass 2) 14.000 14. 000
cY 0. 000 0. 00
150. 00000 14. 000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214.000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 8. 000
cY 14. 000 1, 260. 00
90. 00000 22.000 1, 980. 00
1210 506- 00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515-00400 Concrete Seal er 238. 000 238. 000
5% 0. 000 0. 00
16. 00000 238. 000 3,808. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44.00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (d and) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0.00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 876. 000 1, 449. 000
LF 427. 000 15, 799. 00

37. 00000 1, 876. 000 69, 412. 00
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PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1235 601-03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150 Concrete (Patching) 33. 000 27.000
SF 6. 000 3, 000. 00
500. 00000 33. 000 16, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0.00
71. 00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
5% 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0.00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 146. 000 146. 000
LF 0. 000 0.00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 188. 000 188. 000
LF 0. 000 0. 00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00

6. 70000 205. 000 1,373.50
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PCN: 21327-BID ESTI MATE RUN 11/19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0013 14: 48: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00

CAT 0300 CURRENT AMI $ 1,768,948.00$ 20,059.00% 1,718, 021. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field Office (Special) 1. 000 0.924
EACH 0. 036 90, 000. 00
2,500, 000. 00000 0. 960 2, 400, 000. 00
1295 620-00012 Field Laboratory (d ass 2) 1. 000 0.924
EACH 0.036 2, 160. 00
60, 000. 00000 0. 960 57, 600. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00

CAT 0400 CURRENT AMI $ 2, 564, 800. 00 $ 92,160.00$ 2, 462, 400. 00

PROJECT TOTAL CURRENT AMI $25, 456,531.89$ 3,617, 021. 93 $13, 924, 534. 12



